
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/12/2013

ESTIMATE SUMMARY 13:06:57

CONTID: C18208         ESTIMATE NO: 0004 PROG 2005

PCN: 18208-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 350 BRIDGE REPLACEMENT (O-1 PERCENT TIME:

PROJECT NO: FBR3501-013                   

SH 350 BRIDGE REPLACEMENT (O-1

NAME OF ROAD: 350A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING 10/31/2013 DATE TIME STARTED 04/29/2013

9002 N. MOORE RD. DATE LET 03/14/2013 DATE WORK BEGAN

 DATE AWARDED 03/25/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/10/2013 DATE ACCEPTED

LITTLETON CO 80125     303-791-5642 DATE NOTICE TO PROCEED 04/29/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,277,017.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,217,700.00 NON-PARTICIPATING 151,253.91

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 96,789.14

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,967.42

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

57.50

WORK DAYS

WORK DAYS

31.24%

1,565,628.90

151,253.91

248,043.05

244,075.63

$

$

$

$

0.00

711,388.90

711,388.90

325,725.17

1,037,114.07

-17,920.48

0.00

1,019,193.59

0.00

AMOUNT DUE 1,019,193.59 244,075.63

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 244,075.63

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 120

ORIG TIME ALLOW: 120
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 *Clearing and Grubbing 1.500

0.000

201-00001  
 

5,250.001.500

0.00

1.500

ACRE

3,500.00000

0010 *Removal of Tree 64.000

8.000

202-00010  
 

27,723.6072.000

3,080.40

72.000

EACH

385.05000

0015 *Removal of Delineator 13.000

0.000

202-00090  
 

71.7613.000

0.00

23.000

EACH

5.52000

0020 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

716.000

SY  

4.19000

0025 Removal of Ground Sign 2.000

0.000

202-00810  
 

125.122.000

0.00

2.000

EACH

62.56000

0030 *Removal of Fence 590.000

0.000

202-01000  
 

1,191.80590.000

0.00

590.000

LF  

2.02000

0035 *Removal of Guardrail Type 3 665.000

0.000

202-01130  
 

2,280.95665.000

0.00

665.000

LF  

3.43000

0040 *Unclassified Excavation (Complete In Place) 390.000

1,480.000

203-00010  
 

17,409.701,870.000

13,778.80

3,725.000

CY  

9.31000

0045 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

50.000

HOUR

107.17000

0050 Topsoil 260.000

0.000

207-00205  
 

1,903.20260.000

0.00

333.000

CY  

7.32000

0055 *Stockpile Wetland Topsoil 69.000

0.000

207-00310  
 

2,794.5069.000

0.00

69.000

CY  

40.50000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 *Erosion Log (12 Inch) 540.000

0.000

208-00002  
 

2,597.40540.000

0.00

540.000

LF  

4.81000

0065 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

25.000

EACH

20.44000

0070 *Silt Fence 1,363.000

65.000

208-00020  
 

1,899.241,428.000

86.45

2,250.000

LF  

1.33000

0075 *Gravel Bag 0.000

0.000

208-00034  
 

0.000.000

0.00

50.000

LF  

6.63000

0080 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,121.481.000

1,121.48

1.000

EACH

1,121.48000

0085 Vehicle Tracking Pad 3.000

1.000

208-00070  
 

11,472.364.000

2,868.09

4.000

EACH

2,868.09000

0090 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

40.52000

0095 Removal and Disposal of Sediment (Equipment) 9.000

0.000

208-00105  
 

628.029.000

0.00

20.000

HOUR

69.78000

0100 Sweeping (Sediment Removal) 32.000

37.000

208-00106  
 

5,365.4469.000

2,877.12

120.000

HOUR

77.76000

0105 Removal of Trash 0.000

10.000

208-00107  
 

610.7010.000

610.70

120.000

HOUR

61.07000

0110 Erosion Control Supervisor 37.000

34.500

208-00206  
 

5,490.4971.500

2,649.26

120.000

DAY 

76.79000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.000

ACRE

767.82000

0120 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.000

ACRE

2,099.06000

0125 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.000

ACRE

800.96000

0130 *Deciduous Tree (1.5 Inch Caliper) (Cottonwood 
Tree)(Populus deltoides)

0.000

0.000

214-00215  
 

0.000.000

0.00

24.000

EACH

414.29000

0135 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

365.000

EACH

4.42000

0140 *Soil Retention Blanket (Straw-Coconut) 0.000

0.000

216-00201  
 

0.000.000

0.00

1,525.000

SY  

2.19000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,716.000

TON 

19.51000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

154.67000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

926.630

TON 

118.76000

0160 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

122.000

GAL 

4.42000

0165 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

1,188.000

SY  

2.44000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 Riprap (9 Inch) 0.000

0.000

506-00209  
 

0.000.000

0.00

792.000

CY  

81.04000

0175 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

20.000

TON 

220.96000

0180 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

400.000

LF  

20.50000

0185 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

1,276.01000

0190 *Transition Type 3J 0.000

0.000

606-01385  
 

0.000.000

0.00

2.000

EACH

878.29000

0195 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

0.000.000

0.00

2.000

EACH

1,055.06000

0200 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

2.000

EACH

2,391.82000

0205 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

8.000

EACH

192.23000

0210 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

0.000.000

0.00

8.000

EACH

215.43000

0215 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

0.000.000

0.00

905.000

LF  

3.26000

0220 *Fence (Plastic) 80.000

66.000

607-11525  
 

379.60146.000

171.60

146.000

LF  

2.60000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0225 *Fence (Temporary) 1,367.000

0.000

607-11580  
 

5,057.901,367.000

0.00

1,367.000

LF  

3.70000

0230 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

200.000

LF  

8.47000

0235 *Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

12.000

EACH

16.57000

0240 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

12.000

EACH

19.89000

0245 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

3,633.000

LF  

5.52000

0250 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

4.000

EACH

883.82000

0255 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

3.000

SF  

19.89000

0260 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

11.000

SF  

22.10000

0265 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

2.000

EACH

193.33000

0270 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

2.000

EACH

386.67000

0275 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

4.000

EACH

1,055.88000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0280 *Detour 0.750

0.000

621-00425  
 

226,066.040.750

0.00

1.000

L S 

301,421.39000

0285 *Construction Surveying 0.050

0.120

625-00000  
 

2,911.070.170

2,054.87

1.000

L S 

17,123.92000

0290 *Mobilization 0.500

0.100

626-00000  
 

114,039.670.600

19,006.61

1.000

L S 

190,066.11000

0295 *Public Information Services 0.500

0.000

626-01000  
 

1,574.300.500

0.00

1.000

L S 

3,148.59000

0300 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

17.000

GAL 

220.96000

0305 *Flagging 644.500

215.500

630-00000  
 

17,105.40860.000

4,286.30

860.000

HOUR

19.89000

0310 *Traffic Control Inspection 48.000

19.000

630-00007  
 

19,615.5967.000

5,562.63

150.000

DAY 

292.77000

0315 *Traffic Control Management 23.000

16.000

630-00012  
 

17,234.4939.000

7,070.56

39.000

DAY 

441.91000

0320 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,657.162.000

0.00

10.000

EACH

828.58000

0325 *Barricade (Type 3 M-D) (Temporary) 2.500

0.000

630-80338  
 

207.152.500

0.00

5.000

EACH

82.86000

0330 *Construction Traffic Sign (Panel Size A) 3.000

2.000

630-80341  
 

220.955.000

88.38

22.000

EACH

44.19000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Construction Traffic Sign (Panel Size B) 22.000

2.000

630-80342  
 

1,590.9624.000

132.58

48.000

EACH

66.29000

0340 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

22.000

EACH

77.34000

0345 *Construction Traffic Sign (Special) 55.000

0.000

630-80344  
 

911.3555.000

0.00

110.000

SF  

16.57000

0350 *Portable Message Sign Panel 0.500

0.000

630-80355  
 

1,657.150.500

0.00

4.000

EACH

3,314.30000

0355 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

276.19000

0360 *Drum Channelizing Device 22.000

2.000

630-80360  
 

1,193.0424.000

99.42

100.000

EACH

49.71000

0365 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

200.000

EACH

11.05000

0370 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

24,503.771.000

0.00

1.000

EACH

24,503.77000

0375 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0385 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

7,000.000

F A 

1.00000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

1,100.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

2,900.000

F A 

1.00000

0400 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

1,280.000

HOUR

1.00000

0405 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

2,500.000

F A 

1.00000

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 523,861.3565,545.251,128,042.35CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0415 *Removal of Bridge 0.750

0.250

202-00400  
 

73,600.001.000

18,400.00

1.000

EACH

73,600.00000

0420 Structure Excavation 0.000

807.000

206-00000  
 

6,827.22807.000

6,827.22

851.000

CY  

8.46000

0425 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

422.000

CY  

26.76000

0430 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

262.000

CY  

12.00000

0435 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

422.000

CY  

18.22000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0440 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

191.000

TON 

118.76000

0445 *Drilling Hole to Facilitate Pile Driving 0.000

0.000

502-00100  
 

0.000.000

0.00

150.000

LF  

89.38000

0450 Pile Tip 0.000

20.000

502-00460  
 

2,077.4020.000

2,077.40

20.000

EACH

103.87000

0455 Steel Piling (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

559.000

LF  

49.23000

0460 *Drilled Caisson (42 Inch) 0.000

135.000

503-00042  
 

52,184.25135.000

52,184.25

195.000

LF  

386.55000

0465 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,177.000

SY  

14.92000

0470 Bridge Expansion Device (0-4 Inch) 0.000

0.000

518-01004  
 

0.000.000

0.00

75.000

LF  

260.18000

0475 *Concrete Class D (Bridge) 0.000

10.700

601-03040  
 

3,877.1510.700

3,877.15

555.000

CY  

362.35000

0480 *Reinforcing Steel (Epoxy Coated) 0.000

2,724.000

602-00020  
 

2,342.642,724.000

2,342.64

117,655.000

LB  

0.86000

0485 *Bridge Rail Type 10M 0.000

0.000

606-11030  
 

0.000.000

0.00

607.000

LF  

100.93000

0485 MATERIAL ALLOWANCE Type 10 Bridge Rail Stockpile 607.000

0.000

35,357.75607.000

0.00LF  

58.25000
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PCN: 18208-BID    ESTIMATE RUN 11/12/2013

PROJECT: FBR3501-013                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

13:06:57

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0490 Prestressed Concrete Box (Depth 32" Through 48") 0.000

0.000

618-01994  
 

0.000.000

0.00

9,057.000

SF  

50.54000

0490 MATERIAL ALLOWANCE PRESTRESS CONCRETE BOX GIRDER 
STOCKPIL

9,056.972

0.000

193,578.299,056.972

0.00SF  

21.37340

0490 MATERIAL ALLOWANCE 0.000

96,789.140

96,789.1496,789.140

96,789.14DOL 

1.00000

CAT 466,633.84182,497.801,102,356.58CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

26,514.451.000

0.00

1.000

EACH

26,514.45000

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

17,010.001.000

0.00

1.000

EACH

17,010.00000

0505 Sanitary Facility 2.000

0.000

620-00020  
 

3,094.422.000

0.00

2.000

EACH

1,547.21000

CAT 46,618.870.0046,618.87CURRENT AMT0450 $ $ $

$ 1,037,114.06248,043.05$2,277,017.80$CURRENT AMTPROJECT TOTAL


